American Recovery and Reinvestment Act A Washington State
Project Report " Department of Transportation

Highways & Local Programs Division

Agency Name: Project Description:

Seattle Widen the Spokane Viaduct between the Harbor Island
Project Title: Off-ramps and I-5 Interchange. Improve safety by

S. Spokane Street Viaduct adding lanes, widening shoulders, and installing median
Federal Aid Number: barrier. Access ramps will be consolidated from 1st and
ARRA-DEMO-STPD-1482(010) 4th Avenues to reduce problems of merging traffic. Also
Contractor: relocates and reconstructs the westbound lanes of S.
PCL Construction Services, Inc. Spokane Street, including a new 10' sidewalk/trail.

Recent Progress: (Percent design complete, RW status,etc.)

The contract with PCL Construction was executed on November 25, 2009 and the preconstruction meeting
was held on November 30th. The Notice to Proceed was issued to the contractor on December 9, 2009.
The remainder of the year will be devoted to mobilization and submittals, with major construction activities
expected to begin in January 2010.

Delivery Method:

(Explain by phase design, environmental, right of way, contract administration, and delivery approach planned by agency staff or consult. If
planned use of consultant including status of selection.)

The project is being implemented using a standard design, bid, build approach. Design was done by
consultants with agency support.

Environmental documentation was also prepared by consultants with review by agency forces.

Right of way was handled by agency forces.

Construction administration is being handled by consultants with direct oversight by agency staff. The
consultant currently under contract for 4th Avenue Off-Ramp construction has an option to extend the
contract to cover the widening phases.

Design support during construction is being handled by consultants.

Environmental Permits:
Permits Needed Permits Status

NPDES Construction Stormwater General Permit —  All permits have been issued.
effective May 16, 2008

National Historic Preservation Act, Section 106:
MOA approved by FHWA, Oct 9, 2007

Project Milestones Scheduled Milestone Outlook (Describe issues, propose delivery, method, & status)

Environmental Documents

Approved 04/04/2008

RW Complete  08/18/2008
Contract Advertised 08/10/2009
Bid Opening  09/09/2009
Contract Awarded (09/25/2009
Work Start  12/01/2009

Open To Traffic  12/31/2011

Project Cost Summary:
Dollars in Thousands ARRA Other FHWA Funds Other Total




Preliminary Engineering
Right Of Way
Construction

Total Project

Section under development
Direct Labor

(Employed On Project):

$15,443,000
$15,443,000

1st Quarter

2nd Quarter

Year 2009
3rd Quarter
4th Quarter
1st Quarter
2nd Quarter
Year 2010

3rd Quarter

4th Quarter

1st Quarter
2nd Quarter
Future 3rd Quarter
4th Quarter

$7,667,200
$7,667,200

$50,911,260
$50,911,260

$74,021,460
$74,021,460

Cash Flow in dollars

(Federal ARRA Expenditures billed to WSDOT):

Year 2009

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

Year 2010

1st Quarter
2nd Quarter
3rd Quarter

4th Quarter

$4,000,000
$4,000,000
$4,000,000
$3,443,000

Future

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

Comments: Including rationale for infrastructure investment

Improves traffic flow and safety.
Certificate Of Full Funding
Name: Marion Hitchcock

Title: Sr. Finance Analyst
email: marion.hitchcock@seattle.gov

Phone: (206) 233-0043

Signature Marion Hitchcock

Certification is hereby given that all funds necessary to
fully fund this project through completion of construction
are available

Date: 12/9/2009




American Recovery and Reinvestment Act A Washington State
Project Report " Department of Transportation

Highways & Local Programs Division

Agency Name: Project Description:

Seattle Widen the Spokane Viaduct between the Harbor Island
Project Title: Off-ramps and I-5 Interchange. Improve safety by

S. Spokane Street Viaduct adding lanes, widening shoulders, and installing median
Federal Aid Number: barrier. Access ramps will be consolidated from 1st and
ARRA-DEMO-STPD-1482(010) 4th Avenues to reduce problems of merging traffic. Also
Contractor: relocates and reconstructs the westbound lanes of S.

Spokane Street, including a new 10' sidewalk/trail.
Recent Progress: (Percent design complete, RW status,etc.)

Bids were opened June 24, 2009. Bids ranging from $59.5 million to $66.7 million were received from five
contractors. Contract award is scheduled for July 15, 2009.

Delivery Method:
(Explain by phase design, environmental, right of way, contract administration, and delivery approach planned by agency staff or consult. If

planned use of consultant including status of selection.)

The project is being implemented using a standard design, bid, build approach. Design was done by
consultants with agency support.

Environmental documentation was also prepared by consultants with review by agency forces.

Right of way was handled by agency forces.

Construction administration is being handled by consultants with direct oversight by agency staff. The
consultant currently under contract for 4th Avenue Off-Ramp construction has an option to extend the
contract to cover the widening phases.

Design support during construction is being handled by consultants.

Environmental Permits:
Permits Needed Permits Status

NPDES Construction Stormwater General Permit—  All permits have been issued.
effective May 16, 2008

National Historic Preservation Act, Section 106:
MOA approved by FHWA, Oct 9, 2007

Project Milestones Scheduled Milestone Outlook (Describe issues, propose delivery, method, & status)

Environmental Documents

RW Complete  08/18/2008
Contract Advertised 05/14/2009

Bid Opening  06/24/2009
Contract Awarded Q7/15/2009

Work Start  09/28/2009
Open To Traffic  12/31/2011

Project Cost Summary:
Dollars in Thousands ARRA Other FHWA Funds Other Total

Preliminary Engineering



Right Of Way

Construction $15,443,000 $7,667,200 $50,911,260 $74,021,460
Total Project $15,443,000 $7,667,200 $50,911,260 $74,021,460
Section under development
Direct Labor Cash Flow in dollars
(Employed On Project): (Federal ARRA Expenditures billed to WSDOT):
1st Quarter 1st Quarter
2nd Quarter 2nd Quarter
Year 2009 Year 2009
3rd Quarter 3rd Quarter
4th Quarter 4th Quarter
1st Quarter 1st Quarter $4,000,000
2nd Quarter 2nd Quarter $4,000,000
vear 2010 3rd Quarter vear 2010 3rd Quarter $4,000,000
4th Quarter 4th Quarter $3,443,000
1st Quarter 1st Quarter
2nd Quarter 2nd Quarter
Future 3rd Quarter Future 3rd Quarter
4th Quarter 4th Quarter

Comments: Including rationale for infrastructure investment
Improves traffic flow and safety.
Certificate Of Full Funding

) ) Certification is hereby given that all funds necessary to
Name: Marion Hitchcock

fully fund this project through completion of construction
Title: Sr. Finance Analyst are available

email: marion.hitchcock@seattle.gov Signature_Marion Hitchcock

Phone: (206) 233-0043 Date: 7/1/2009




American Recovery and Reinvestment Act A Washington State
Project Report " Department of Transportation

Highways & Local Programs Division

Agency Name: Project Description:

Seattle Widen the Spokane Viaduct between the Harbor Island
Project Title: Off-ramps and I-5 Interchange. Improve safety by

S. Spokane Street Viaduct adding lanes, widening shoulders, and installing median
Federal Aid Number: barrier. Access ramps will be consolidated from 1st and
ARRA-DEMO-STPD-1482(010) 4th Avenues to reduce problems of merging traffic. Also
Contractor: relocates and reconstructs the westbound lanes of S.

Spokane Street, including a new 10' sidewalk/trail.
Recent Progress: (Percent design complete, RW status,etc.)

The project was advertised for bid May 14, 2009. Scheduled bid opening is June 24, 2009.

Delivery Method:

(Explain by phase design, environmental, right of way, contract administration, and delivery approach planned by agency staff or consult. If
planned use of consultant including status of selection.)

The project is being implemented using a standard design, bid, build approach. Design was done by
consultants with agency support.

Environmental documentation was also prepared by consultants with review by agency forces.

Right of way was handled by agency forces.

Construction administration is being handled by consultants with direct oversight by agency staff. The
consultant currently under contract for 4th Avenue Off-Ramp construction has an option to extend the
contract to cover the widening phases.

Design support during construction is being handled by consultants.

Environmental Permits:
Permits Needed Permits Status

NPDES Construction Stormwater General Permit—  All permits have been issued.
effective May 16, 2008

National Historic Preservation Act, Section 106:
MOA approved by FHWA, Oct 9, 2007

Project Milestones Scheduled Milestone Outlook (Describe issues, propose delivery, method, & status)

Environmental Documents

Approved 04/04/2008

RW Complete  08/18/2008
Contract Advertised 05/14/2009
Bid Opening  06/24/2009
Contract Awarded 07/15/2009
work Start  09/28/2009

Open To Traffic  12/31/2011

Project Cost Summary:
Dollars in Thousands ARRA Other FHWA Funds Other Total

Preliminary Engineering

Right Of Way



Construction $15,443,000
Total Project $15,443,000

$7,667,200
$7,667,200

$50,911,260
$50,911,260

$74,021,460
$74,021,460

Section under development
Direct Labor Cash Flow in dollars

(Employed On Project): (Federal ARRA Expenditures billed to WSDOT):

1st Quarter

2nd Quarter

1st Quarter

2nd Quarter

vear 2009 3rd Quarter vear 2009 3rd Quarter
4th Quarter 4th Quarter
1st Quarter 1st Quarter $4,000,000
2nd Quarter 2nd Quarter $4,000,000
Year 2010 3rd Quarter vear 2010 3rd Quarter  $4,000,000
4th Quarter 4th Quarter $3,443,000
1st Quarter 1st Quarter
2nd Quarter 2nd Quarter
Future

Future 3rd Quarter
4th Quarter

3rd Quarter
4th Quarter

Comments: Including rationale for infrastructure investment

Improves traffic flow and safety.
Certificate Of Full Funding

Certification is hereby given that all funds necessary to
fully fund this project through completion of construction
Title: are available

Signature Marion Hitchcock

Name: Marion Hitchcock

email: marion.hitchcock@seattle.gov

Phone: (206) 233-0043 Date: 5/20/2009




American Recovery and Reinvestment Act A Washington State
Project Report " Department of Transportation

Highways & Local Programs Division

Agency Name: Project Description:

Seattle The project will widen the Spokane Viaduct by building a
Project Title: parallel structure north of and connected to the existing
S. Spokane Street Viaduct structure. The project will also demolish the existing
Federal Aid Number: westbound ramps at 4th Ave S and construct new ramps
DEMO-STPUL-NCPD-2001(050) at 1st Ave S and add an eastbound off-ramp at 4th Ave
Contractor: S.

Recent Progress: (Percent design complete, RW status,etc.)

NTP was issued on February 23, 2009 for the 4th Avenue Off-Ramp contract. The Widening design is at
100%. The contract will be advertised in May 2009.

Delivery Method:

(Explain by phase design, environmental, right of way, contract administration, and delivery approach planned by agency staff or consult. If
planned use of consultant including status of selection.)

The project is being implemented using a standard design, bid, build approach. Design was done by
consultants with agency support.

Environmental documentation was also prepared by consultants with review by agency forces.

Right of way was handled by agency forces.

Construction administration is being handled by consultants with direct oversight by agency staff. The
consultant currently under contract for 4th Avenue Off-Ramp construction has an option to extend the
contract to cover the widening phases.

Design support during construction is being handled by consultants.

Environmental Permits:
Permits Needed Permits Status

NPDES Construction Stormwater General Permit—  All permits have been issued.
effective May 16, 2008

National Historic Preservation Act, Section 106:
MOA approved by FHWA, Oct 9, 2007

Project Milestones Scheduled Milestone Outlook (Describe issues, propose delivery, method, & status)

Environmental Documents

Approved 04/04/2008
RW Complete  08/18/2008

Contract Advertised  05/13/2009 Ramp 10/17/08
Bid Opening  06/24/2009 Ramp 12/3/08
Contract Awarded  07/15/2009 Ramp 12/20/08
Work Start  09/28/2009 Ramp 2/23/09
Open To Traffic  12/31/2011 Ramp 12/30/10
Project Cost Summary:
Dollars in Thousands ARRA Other FHWA Funds Other Total
Preliminary Engineering $6,923,558 $6,506,442 $13,430,000

Right Of Way $5,543,000 $5,543,000



$15,443,000
$15,443,000

Construction

Total Project

Section under development
Direct Labor

(Employed On Project):

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

Year 2009

1st Quarter

2nd Quarter
Year 2010

3rd Quarter

4th Quarter

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

Future

$18,884,937
$25,808,495

$115,199,063
$127,248,505

$149,527,000
$168,500,000

Cash Flow in dollars
(Federal ARRA Expenditures billed to WSDOT):

Year 2009

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

Year 2010

1st Quarter
2nd Quarter
3rd Quarter

4th Quarter

$2,000,000
$2,000,000
$2,000,000
$2,000,000

Future

1st Quarter
2nd Quarter
3rd Quarter
4th Quarter

$2,000,000
$2,000,000
$2,000,000
$1,443,000

Comments: Including rationale for infrastructure investment

Certificate Of Full Funding

Certification is hereby given that all funds necessary to

Name: Marion Hitchcock

Title: are available

Signature Marion Hitchcock

fully fund this project through completion of construction

email: marion.hitchcock@seattle.gov

Phone: (206) 233-0043 Date:
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